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Milestone 

Target 
Date 

1st Quarter AARTs due from Field Offices, LPSOs and CDs 1/30/08 
  
2nd Quarter AARTs due from Field Offices, LPSOs and CDs 4/30/08 
  
Final date for completion of FY 2008 testing 6/30/08 
  
3rd Quarter AARTs due from Field Offices, LPSOs and CDs 7/30/08 
  
Final FY 2008 Assurances due from Field Offices 8/15/08 
  
Preliminary Assurances due from LPSOs and CDs   9/1/08 
  
Final FY 2008 Assurances due from LPSOs and CDs 9/15/08 
  
Secretarial Assurance provided in the Performance & 
Accountability Report 

11/15/08
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